

Status of Food Safety on Wheels (as on 04.02.2021)

1. Under the Central Sector Scheme nearly 60 Food Safety on Wheels (the mobile lab – one in every 20 districts, with at least one Mobile lab in each State/UT) would be provided to States/UTs for Testing, Awareness Generation and Training (TAT). Under this component, a fully fabricated vehicle (alongwith equipment) costing around Rs. 30 lakh (approx.), excluding GST, are being provided besides a recurring grant of Rs. 5 lakh/year for POL & Consumables for Mobile Lab. So far, 60 FSWs has been delivered to 32 States/UTs. Almost all the FSWs have been operationalized by the States/UTs during the period.
2. The FSW has been provided to States/UTs on first-cum-first serve basis, depending upon their readiness. The State /UT's are required to provide the following details for having FSW from FSSAI:
 - (i) Location where FSW is to be sent by FSSAI.
 - (a) If run by the State, contact details of Nodal person in-charge of FSW.
 - (b) If run by other than the state/UT governments provide address and contact details of the organization/ association, contact person & person in-charge of FSW.
 - (ii) A/c details for transfer of funds towards POL & consumables.
 - (iii) Confirmation that dedicated manpower is available to operate MFTL, efficiently & effectively.
3. FSW may also be utilized for following activities -
 - (i) As a cold chain logistics for regulatory / surveillance sample,
 - (ii) As an offsite wing of Labs,
 - (iii) As a handy tool for training street food vendors,
 - (iv) Providing information and support for licensing and registration,
 - (v) Training and/or awareness programs for plantation workers about food safety,
 - (vi) As a module for communicating IEC materials in vernacular languages,
 - (vii) Any other creative measures that can be undertaken.
 - (viii) State may also be asked to furnish Monthly Progress Report by 7th day of every month.

4. Present status of implementation is as under:

A. Details of States/UTs for which FSW(s) has been sanctioned/delivered/MoU signed

S. No.	Name of the State/UT	No. of FSW sanctioned / delivered	Date of Delivery	Grant released (in Lakh)			Current Status of operationalization	
				2017-18	2018-19	2019-20	Last MPR Received	Activities performed
1.	Andaman & Nicobar	02	1 st FSW - October 2018 & 2 nd FSW - July 2019		5.00	5.00	December 2020	Testing, & Awareness
2.	Arunachal Pradesh	01	September 2017	5.00	5.00	5.00	December 2020	Testing, Training & Awareness
3.	Assam	02	1 st FSW - November 2017 & 2 nd FSW - November 2019	5.00	5.00	5.00	December 2020	Testing, & Awareness
4.	Bihar	02	1 st FSW - June 2018 & 2 nd FSW - March 2020		5.00	5.00	November 2020	No activity

5.	Chandigarh	01	October 2017	5.00	5.00		December 2020	Testing, & Awareness
6.	Chhattisgarh	04	1 st FSW - October 2017 2 nd FSW - March 2018 3 rd & 4 th FSW - November 2019	10.00		10.00	December 2020	Testing, Training & Awareness
7.	Dadra & Nagar Haveli	01	July 2018		5.00		December 2020	Testing, Training & Awareness
8.	Delhi	03	December 2019		5.00	10.00	December 2020	Testing, Training & Awareness
9.	Goa	01	September 2017	5.00			December 2020	Testing
10.	Gujarat	02	1 FSW - November 2017 2 nd FSW - April 2018	10.00	10.00		December 2020	Testing, Training & Awareness
11.	Haryana	03	1 FSW- January 2018, 2 nd FSW - January 2019 3 rd FSW - March 2020	5.00	5.00	10.00	December 2020	Testing, Training & Awareness
12.	Himachal Pradesh	02	October 2017	10.00			December 2020	Testing & Awareness
13.	Jammu & Kashmir	02	September 2017	10.00	10.00		Nov 2020	Testing
14.	Jharkhand	02	1 FSW - September 2017 2 nd FSW - November 2019	5.00	5.00	5.00	February 2020	-
15.	Karnataka	01	November 2017	5.00			December 2020	Awareness
16.	Kerala	03	1 FSW - September 2017 2 more FSW March 2020		5.00	10.00	December 2020	Testing, Training & Awareness
17.	Madhya Pradesh	04	1 FSW- April 2018 2 nd FSW- November 2018 3 rd & 4 th FSW - March 2020		10.00	10.00	December 2020	Testing, Training & Awareness
18.	Maharashtra	02	1 FSW - March 2019 2 nd FSW - August 2019		10.00		December 2020 no report received for the month of Jan 2020 to November 2020	No activity

19.	Manipur	01	October 2017	5.00	5.00		December 2020	Testing, Training & Awareness
20.	Meghalaya	02	1 FSW- September 2017 2 nd FSW- April 2019	5.00	10.00		December 2020	Testing
21.	Nagaland	01	September 2017	5.00	5.00		December 2020	Testing, & Awareness
22.	Odisha	01	November 2017	5.00	5.00		December 2020	Testing, Training & Awareness
23.	Puducherry	01	May 2018		5.00		April 2020	-
24.	Punjab	02	1 FSW - November 2017 2 nd FSW- March 2018	10.00			December 2020	Testing
25.	Rajasthan	01	April 2018	5.00	5.00		December 2020	Testing, & Awareness No work in November
26.	Sikkim	01	December 2018		5.00		December 2020	Testing, Awareness
27.	Tamil Nadu	02	1 FSW - January 2018 2 nd FSW – January 2020	5.00	5.00	5.00	December 2020	Testing (DART), Training & Awareness
28.	Telangana	01	January 2018	5.00	5.00		April 2020	-
29.	Tripura	01	April 2019		5.00		May 2020	-
30.	Uttarakhand	01	October 2017	5.00	5.00		-	MPR for the January 2019 till date are still pending.
31.	Uttar Pradesh	06	4 FSW December 2018 2 more FSW September 2019		20.00	10.00	December 2020	Testing, Training & Awareness
32.	West Bengal	01	1 FSW July 2018		5.00		December 2020	Testing, Training & Awareness
Total		60		125.00	175.00	90.00		