

Status of Food Safety on Wheels (as on 10.07.2020)

1. Under the Central Sector Scheme nearly 60 Food Safety on Wheels (the mobile lab – one in every 20 districts, with at least one Mobile lab in each State/UT) would be provided to States/UTs for Testing, Awareness Generation and Training (TAT). Under this component, a fully fabricated vehicle (alongwith equipment) costing around Rs. 30 lakh (approx.), excluding GST, are being provided besides a recurring grant of Rs. 5 lakh/year for POL & Consumables for Mobile Lab. So far, 60 FSWs has been delivered to 32 States/UTs. Almost all the FSWs have been operationalized by the States/UTs during the period.
2. The FSW has been provided to States/UTs on first-cum-first serve basis, depending upon their readiness. The State /UT's are required to provide the following details for having FSW from FSSAI:
 - (i) Location where FSW is to be sent by FSSAI.
 - (a) If run by the State, contact details of Nodal person in-charge of FSW.
 - (b) If run by other than the state/UT governments provide address and contact details of the organization/ association, contact person & person in-charge of FSW.
 - (ii) A/c details for transfer of funds towards POL & consumables.
 - (iii) Confirmation that dedicated manpower is available to operate MFTL, efficiently & effectively.
3. FSW may also be utilized for following activities -
 - (i) As a cold chain logistics for regulatory / surveillance sample,
 - (ii) As an offsite wing of Labs,
 - (iii) As a handy tool for training street food vendors,
 - (iv) Providing information and support for licensing and registration,
 - (v) Training and/or awareness programs for plantation workers about food safety,
 - (vi) As a module for communicating IEC materials in vernacular languages,
 - (vii) Any other creative measures that can be undertaken.
 - (viii) State may also be asked to furnish Monthly Progress Report by 7th day of every month.

4. Present status of implementation is as under:

A. Details of States/UTs for which FSW(s) has been sanctioned/delivered/MoU signed

S. No.	Name of the State/UT	No. of FSW sanctioned / delivered	Date of Delivery	Grant released (in Lakh)			Current Status of operationalization	
				2017-18	2018-19	2019-20	Last MPR Received	Activities performed
1.	Andaman & Nicobar	02	1 st FSW - October 2018 & 2 nd FSW - July 2019		5.00	5.00	February 2020	Testing, Training & Awareness
2.	Arunachal Pradesh	01	September 2017	5.00	5.00	5.00	May 2020	Testing, Training & Awareness
3.	Assam	02	1 st FSW - November 2017 & 2 nd FSW - November 2019	5.00	5.00	5.00	April 2020	Testing, Training & Awareness

4.	Bihar	02	1 st FSW - June 2018 & 2 nd FSW - March 2020		5.00	5.00	April 2020	Testing, Training & Awareness
5.	Chandigarh	01	October 2017	5.00	5.00		June 2020	Testing, & Awareness
6.	Chhattisgarh	04	1 st FSW - October 2017 2 nd FSW - March 2018 3 rd & 4 th FSW - November 2019	10.00		20.00	May 2020	Testing, Training & Awareness
7.	Dadra & Nagar Haveli	01	July 2018		5.00		May 2020	Testing, Training & Awareness
8.	Delhi	03	December 2019		5.00	10.00	March 2020	
9.	Goa	01	September 2017	5.00			April 2020	Awareness
10.	Gujarat	02	1 FSW - November 2017 2 nd FSW - April 2018	10.00	10.00		May 2020	Testing & Awareness
11.	Haryana	03	1 FSW- January 2018, 2 nd FSW - January 2019 3 rd FSW - March 2020	5.00	5.00	10.00	March 2020	Testing, Training & Awareness
12.	Himachal Pradesh	02	October 2017	10.00			May 2020	Testing & Awareness
13.	Jammu & Kashmir	02	September 2017	10.00	10.00		May 2020	Testing & Awareness
14.	Jharkhand	02	1 FSW - September 2017 2 nd FSW - November 2019	5.00	5.00	5.00	February 2020	Testing, Training & Awareness
15.	Karnataka	01	November 2017	5.00			May 2020	No work done
16.	Kerala	03	1 FSW - September 2017 2 more FSW March 2020		5.00	10.00	April 2020	Testing, Training & Awareness
17.	Madhya Pradesh	04	1 FSW- April 2018 2 nd FSW- November 2018 3 rd & 4 th FSW - March 2020		10.00	10.00	May 2020	Testing, & Awareness
18.	Maharashtra	02	1 FSW - March 2019 2 nd FSW - August 2019		10.00		January 2020	Awareness
19.	Manipur	01	October 2017	5.00	5.00		January 2020	Testing, Training & Awareness

20.	Meghalaya	02	1 FSW- September 2017 2 nd FSW- April 2019	5.00	10.00		March 2020	Testing, Training & Awareness
21.	Nagaland	01	September 2017	5.00	5.00		May 2020	Testing, Training & Awareness
22.	Odisha	01	November 2017	5.00	5.00		March 2020	Testing, Training & Awareness
23.	Puducherry	01	May 2018		5.00		April 2020	Testing & Training
24.	Punjab	02	1 FSW - November 2017 2 nd FSW- March 2018	10.00			May 2020	Testing & Awareness
25.	Rajasthan	01	April 2018	5.00	5.00		May 2020	Testing, Training & Awareness
26.	Sikkim	01	December 2018		5.00		March 2020	Testing & Awareness
27.	Tamil Nadu	02	1 FSW - January 2018 2 nd FSW – January 2020	5.00	5.00	5.00	October 2019	Testing (DART), Training & Awareness
28.	Telangana	01	January 2018	5.00	5.00		April 2020	Testing, Training & Awareness
29.	Tripura	01	April 2019		5.00		May 2020	Testing, Training & Awareness
30.	Uttarakhand	01	October 2017	5.00	5.00		-	MPR for the January 2019 till date are still pending.
31.	Uttar Pradesh	06	4 FSW December 2018 2 more FSW September 2019		20.00	10.00	May 2020	Testing, Training & Awareness
32.	West Bengal	01	1 FSW July 2018		5.00		March 2020	Testing, Training & Awareness
Total			60	125.00	175.00	100.00		

B. Details of States/UT which have provided incomplete details (manpower, bank a/c, MoU etc.)/not responded/not ready to have FSW:-

	Name of State/UT	Remarks
Incomplete Details by 2 States	Andhra Pradesh	The State vide letter dated 18.5.2018 informed about the location & Nodal officer. The reminder has been sent to seek further information regarding manpower, account details & MOU. Information regarding the status has been asked from the State email dated 03.04.2020.
	Mizoram	One modified FSW has been provided to the State in March 2020
Not feasible	Lakshadweep	State informed that vide letter dated 17-3-2017 that it is a group of islands. The connectivity is high speed craft or by ship. Hence it is better to utilize the fund for the food lab instead of mobile lab. As per VC held with UT dated 10.07.2019, the UT was requested to provide the proposal for one MFTL. The matter is still pending